
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
ALHAMBRA,  CALIFORNIA  91803-1331

Telephone: (626) 458-5100
JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460                       
ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE
REFER TO FILE:   C-1

October 29, 2002

The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS 
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:  

Project ID No. FMD0003029 - Catch Basin Cleanout 2002, South Maintenance
Area, Unit 4, vicinities of Culver City, Inglewood, and Los Angeles (2),
Ron Maintenance, with changes in the amount of $120, and a final contract amount
of $65,120.

Project ID No. RDC0013999 - Arizona Avenue at Hubbard Street, vicinity of
East Los Angeles (1), Carlos Villegas Electric, Inc., with changes in the amount of
$600, and a final contract amount of $80,565.93.

Project ID No. RMD1946072 - Palm Tree Trimming, Road Division 116/118/416/
518 - 2001/02, vicinities of Industry, Hacienda Heights, and Covina (1, 4, and 5),
Leonard Chaidez Tree Service, with changes in the amount of $280, and a final
contract amount of $72,364.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code.  Included in the enclosures are project and contract
data, the scope of work of changes to be ratified, and the work of the contracts to be
accepted.

The Director of Public Works has been authorized by your Board to order changes in work
up to $10,000 for construction contracts.  Changes to accommodate field conditions in
order to meet the intent of the plans and specifications are not subject to this monetary
limitation.  Enclosed for your ratification are changes in work which I ordered for Project ID
Nos. FMD0003029, RDC0013999, and RMD1946072.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public. 

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range from $120.00 to $600.00, while the total
values of the contracts range from $65,120.00 to $80,565.93.

Ratification of the changes in work and acceptance of the work of the respective contracts
by your Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts.  Detailed cost breakdowns for each of the changes together with contract cost
summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board’s directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits of
the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction.  The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications.  The methods for arriving at the final costs of the
changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by your
Board will ensure the timely closeout of the respective contracts, releasing Departmental
and County assets for other construction-related activities.  
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CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works 
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Enc. 3

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FMD0003029, CATCH BASIN CLEANOUT 2002,
SOUTH MAINTENANCE AREA, UNIT 4 (in the vicinities of Culver City, Inglewood, and
Los Angeles), Supervisorial District 2

Contractor:  Ron Maintenance, 11542 Horley Avenue, Downey, California 90241

Project Description:

Cleaning of approximately 6,500 catch basins at various locations in the south area of
Los Angeles County.

Changes in Work:

Variations in Bid Quantities $120.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes were based on contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on September 10, 2002, in accordance with the plans
and specifications.

Final Contract Amount:

Original contract amount $65,000.00
Changes in work authorized by Director of
   Public Works       120.00

FINAL CONTRACT AMOUNT $65,120.00
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PROJECT ID NO. RDC0013999, ARIZONA AVENUE AT HUBBARD STREET 
(in the vicinity of East Los Angeles), Supervisorial District 1

Contractor:  Carlos Villegas Electric, Inc., 1653 West 9th Street, Upland, 
California 91786

Project Description:

Traffic signal installation.

Change in Work:                                                                                              

Exploratory Excavation                                                                             $600.00

Description of Change:

Your Board previously approved a change in work to perform exploratory excavations in
order to determine the exact location of the existing utilities.  The cost for this work
exceeded the original estimate by the amount shown.  The cost for this work was based
on a stipulated unit price in the contract specifications.

No additional working days were required because of this change.
  
Project Completion Date: 

The contractor completed the project on June 6, 2002, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time  required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $71,130.70
Actual cost of changes in work previously
   approved by the Board                                                           8,835.23
Change in work authorized by Director
   of Public Works                                                                                                   600.00

FINAL CONTRACT AMOUNT $80,565.93
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PROJECT ID NO. RMD1946072, PALM TREE TRIMMING, ROAD DIVISION 116/
118/416/518 - 2001/02 (in the vicinities of Industry, Hacienda Heights, and Covina),
Supervisorial Districts 1, 4, and 5 

Contractor:  Leonard Chaidez Tree Service, P.O. Box 29, Anaheim, California 92815

Project Description:

Palm tree trimming. 

Changes in Work:

Variations in Bid Quantities                                                               $280.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes were based on contract unit prices. 

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on September 17, 2002, in accordance with the plans
and specifications. 

Final Contract Amount:

Original contract amount $72,084.00
Changes in work authorized by Director of
   Public Works                                                                                     280.00

FINAL CONTRACT AMOUNT $72,364.00
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